COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 01/ 13/ 2015

ESTI MATE SUMVARY 15: 09: 49
CONTI D C19217 ESTI MATE NO 0005 PROG SPEC YR 2005
PCN: 19217-BI D COFRS REPORTI NG CATEGCRY: 3 FACS REF NO
CONTRACT DESCR! PTI O\ TIME CHARGED: 117.0 DAYS TIME ALLOW 11/15/201 FI XED COVPLETI ON DATI
SH 13 MP 79.000 TO 88.535 MOFFAT COUNTY SOUTH OF CRAI G PERCENT TIME  99.15 ORI G TIME ALLOW 11/15/201 FI XED COMPLETI ON DATI
PROJECT NO STA0131- 061
SH 13 SOUTH OF CRAI G RESURFACI NG
NAMVE OF ROAD: 013A
PRQIECT COUNTI ES: NMOFFAT
CONTRACTOR:
CONNELL RESOURCES | NCORPORATED PAY PERI OD ENDI NG 01/ 13/ 2015 DATE TIME STARTED 07/21/2014
7785 H GHLAND MEADOAS PKW, #100 DATE LET 02/ 27/ 2014 DATE WORK BEGAN  07/21/ 2014
DATE AWARDED 03/ 11/ 2014 DATE TIME STOPPED 11/14/2014
DATE CONTRACT EXECUTED 04/ 01/ 2014 DATE ACCEPTED 11/ 14/ 2014
FORT COLLI NS CO 80528 970- 223-3151 DATE NOTI CE TO PROCEED 07/ 21/ 2014
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMI: $ 3,589, 962. 46 PARTI Ol PATI NG $ 3,579, 429. 94 $ 8,541. 61
AWARD PRQJECT AMT: $ 3,998, 841.83 NON-PARTI Ol PATI NG 0.00 0.00
PERCENT COWPLETE: 99. 71% TOTAL EARNI NGS 3,579, 429. 94 8,541. 61
FUNDS AVAI LABLE: $ 10, 532. 52 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 3,579, 429. 94 8,541. 61
TOTAL CLAI VB $ 0.00 RETAI NAGE -59,982. 63 0. 00
SECUR! TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 3,519, 447. 31 8,541. 61
LI QU DATED DAMAGES 0. 00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AVOUNT DUE 3,519, 447. 31 8,541. 61
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 8,541. 61

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C19217 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2
PON: 19217-BI D ESTI MATE RUN 01/ 13/ 2015
PRQJECT: STA0131- 061 ESTI MATE NO 0005 15: 09: 49
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO. NO DESCRI PTI ON UNITS QrYy TO DATE PERI CD ANVOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 0200 ROADWAY
0005 201- 00001 C earing and G ubbing 0. 200 0.215
ACRE -0.015 -45.00
3, 000. 00000 0. 200 600. 00
0010 202-00090 *Renoval of Delineator 390. 000 390. 000
EACH 0. 000 0. 00
2.30000 390. 000 897. 00
0015 202-00220 Renoval of Asphalt Mat 16. 000 16. 000
SY 0. 000 0. 00
11. 75000 16. 000 188. 00
0020 202-00240 *Renoval of Asphalt Mat (Pl aning) 243, 240. 000 243, 240. 000
SY 0. 000 0. 00
1.10000 243, 240. 000 267, 564. 00
0025 202- 00246 *Renoval of Asphalt Mat (Pl aning) (Special) 0. 000 0. 000
SY 0. 000 0. 00
2. 40000 0. 000 0. 00
0030 202- 01300 *Renoval of End Anchorage 55. 000 55. 000
EACH 0. 000 0. 00
175. 00000 55. 000 9, 625. 00
0035 203-00060 Enbanknent Material (Conplete In Place) 0. 000 0. 000
CcY 0. 000 0. 00
43. 75000 0. 000 0. 00
0040 203-01500 Bl adi ng 12. 000 12. 000
HOUR 0. 000 0. 00
140. 00000 12. 000 1, 680. 00
0045 203-01597 Pot hol i ng 0. 000 0. 000
HOUR 0. 000 0. 00
175. 00000 0. 000 0. 00
0050 207-00205 Topsoi | 0. 000 0. 000
CcY 0. 000 0. 00
6. 45000 0. 000 0. 00
0055 208-00002 *Erosion Log (12 Inch) 600. 000 600. 000
LF 0. 000 0. 00
10. 25000 600. 000 6, 150. 00



CONTI D C19217 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PON: 19217-BI D ESTI MATE RUN 01/ 13/ 2015
PRQJECT: STA0131- 061 ESTI MATE NO 0005 15: 09: 49
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0060 208- 00206 Erosi on Control Supervisor 0. 000 0. 000
DAY 0. 000 0. 00
110. 00000 0. 000 0. 00
0065 210- 04030 *Modi fy Quardrail 10, 481. 000 10, 481. 000
LF 0. 000 0. 00
19. 50000 10, 481. 000 204, 379. 50
0070 212-00006 *Seedi ng (Native) 0. 000 0. 000
ACRE 0. 000 0. 00
1, 970. 00000 0. 000 0. 00
0075 212-00032 *Soi | Condi tioning 0. 000 0. 000
ACRE 0. 000 0. 00
5, 180. 00000 0. 000 0. 00
0080 213-00012 *Spray-on Mul ch Bl anket 0. 000 0. 000
ACRE 0. 000 0. 00
4,690. 00000 0. 000 0. 00
0085 240- 00017 *Protection of Mgratory Birds 1. 000 1. 000
LS 0. 000 0. 00
1, 680. 00000 1. 000 1, 680. 00
0090 304- 06000 Aggregate Base Course (C ass 6) 1, 268. 870 1,269. 140
TON -0.270 -4.66
17. 25000 1, 268. 870 21, 888. 01
0095 403-00720 Hot Mx Asphalt (Patching) (Asphalt) 19. 870 19. 870
TON 0. 000 0. 00
145. 00000 19. 870 2,881.15
0100 403-02000 Hot M x Asphalt (Special) 234.930 234.930
TON 0. 000 0. 00
55. 00000 234.930 12,921.15
0105 403-34701 Hot M x Asphalt (G ading SX) (75) 28, 725. 630 28, 725. 630
TON 0. 000 0. 00
37. 00000 28, 725. 630 1, 062, 848. 31
0110 411-03355 Asphal t Cenent Performance Gade (PG 58-34) 1, 658. 060 1, 658. 060
TON 0. 000 0. 00
635. 00000 1, 658. 060 1, 052, 868. 10



CONTI D C19217 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PON: 19217-BI D ESTI MATE RUN 01/ 13/ 2015
PRQJECT: STA0131- 061 ESTI MATE NO 0005 15: 09: 49
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0115 411-10255 Enul si fied Asphalt (Sl ow Setting) 9, 409. 900 9, 409. 900
GAL 0. 000 0. 00
2.25000 9, 409. 900 21,172. 28
0120 606-01370 *Transition Type 3G 8. 000 8. 000
EACH 0. 000 0. 00
1, 282. 00000 8. 000 10, 256. 00
0125 606-01385 *Transition Type 3J 2.000 2.000
EACH 0. 000 0. 00
1, 750. 00000 2.000 3, 500. 00
0130 606-01390 *End Anchorage Type 3K 1. 000 1. 000
EACH 0. 000 0. 00
1, 750. 00000 1. 000 1, 750. 00
0135 606- 02003 *End Anchorage (Nonfl ared) 54. 000 54. 000
EACH 0. 000 0. 00
2,130. 00000 54. 000 115, 020. 00
0140 612-00001  *Delineator (Type I) 303. 000 303. 000
EACH 0. 000 0. 00
20. 00000 303. 000 6, 060. 00
0145 612-00003 *Del i neator (Type II1) 87. 000 87. 000
EACH 0. 000 0. 00
20. 00000 87.000 1, 740. 00
0150 614-80385 *Runble Strip 65, 628. 000 65, 628. 000
LF 0. 000 0. 00
0. 11000 65, 628. 000 7,219.08
0155 625- 00000 *Construction Surveying 1. 000 1. 000
LS 0. 000 0. 00
5, 000. 00000 1. 000 5, 000. 00
0160 626- 00000 *Mobi | i zati on 1. 000 1. 000
LS 0. 000 0. 00
156, 500. 00000 1. 000 156, 500. 00
0165 626- 01000 Public Information Services 1. 000 1. 000
LS 0. 000 0. 00
3, 000. 00000 1. 000 3, 000. 00



CONTI D C19217 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 19217-BI D ESTI MATE RUN 01/ 13/ 2015
PRQJECT: STA0131- 061 ESTI MATE NO 0005 15: 09: 49
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNI T PRI CE
CAT NO0200 0200 ROADWAY
0170 627-00005 *Epoxy Pavement MarKking 673. 000 673. 000
GAL 0. 000 0. 00
72. 00000 673. 000 48, 456. 00
0175 627-00011 *Pavenent Marking Paint (Waterborne) 1, 229. 000 1, 229. 000
GAL 0. 000 0. 00
32.50000 1, 229. 000 39, 942. 50
0180 630-00000  *Fl aggi ng 3, 140. 000 3,133. 500
HOUR 6. 500 195. 00
30. 00000 3, 140. 000 94, 200. 00
0185 630- 00007 *Traffic Control Inspection 40. 000 40. 000
DAY 0. 000 0. 00
231. 00000 40. 000 9, 240. 00
0190 630-00012 *Traffic Control Managenent 55. 000 54. 000
DAY 1. 000 752. 00
752. 00000 55. 000 41, 360. 00
0195 630-80001 *Fl ashi ng Beacon (Portabl e) 2.000 1. 800
EACH 0. 200 185. 00
925. 00000 2.000 1, 850. 00
0200 630-80341 *Construction Traffic Sign (Panel Size A) 30. 000 24. 300
EACH 2.700 156. 60
58. 00000 27.000 1, 566. 00
0205 630-80342 *Construction Traffic Sign (Panel Size B) 60. 000 51. 300
EACH 5. 700 361. 95
63. 50000 57. 000 3,619.50
0210 630-80343 *Construction Traffic Sign (Panel Size C 40. 000 34. 200
EACH 3. 800 264. 10
69. 50000 38. 000 2,641.00
0215 630-80344 *Construction Traffic Sign (Special) 288. 000 259. 200
SF 28. 800 662. 40
23. 00000 288. 000 6, 624. 00
0220 630- 80355 *Portabl e Message Sign Panel 2.000 1. 800
EACH 0. 200 1, 040. 00
5, 200. 00000 2.000 10, 400. 00



CONTI D C19217 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PON: 19217-BID ESTI MATE RUN 01/ 13/ 2015
PRQJECT: STA0131- 061 ESTI MATE NO 0005 15: 09: 49
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 0200 ROADWAY

0225 630- 80360 *Drum Channel i zi ng Devi ce 30. 000 25. 200
EACH 2.800 32.20
11. 50000 28. 000 322.00
0230 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 0. 000 0. 000
EACH 0. 000 0. 00
17. 25000 0. 000 0. 00
0235 630-80364 *Drum Channel i zi ng Device (Wth Light) (Steady Burn) 0. 000 0. 000
EACH 0. 000 0. 00
17. 25000 0. 000 0. 00
0240 630-80380 *Traffic Cone 390. 000 350. 100
EACH 38. 900 233. 40
6. 00000 389. 000 2,334.00
0245 630- 80510 *Mbbi | e Pavenment Marking Zone 1. 000 0. 000
LS 1. 000 4, 200. 00
4, 200. 00000 1. 000 4, 200. 00
0250 700-70010 F/ A M nor Contract Revisions 10, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0255 700- 70011 F/ A Partnering 2, 155. 000 1, 467. 500
F A 687. 500 687. 50
1. 00000 2,155. 000 2,155.00
0260 700-70016 F/ A Fuel Cost Adjustnent 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0265 700- 70018 F/ A Roadway Snoot hness |ncentive -12, 555. 690 -12, 555. 690
F A 0. 000 0. 00
1. 00000 -12, 555. 690 -12, 555. 69
0270 700-70019 F/ A Asphalt Cenment Cost Adjustnent 119, 730. 180 119, 730. 180
F A 0. 000 0. 00
1. 00000 119, 730. 180 119, 730. 18
0275 700-70021 F/ A On-The-Job Trai nee 0. 000 0. 000
HOUR 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D C19217 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PON: 19217-BID ESTI MATE RUN 01/ 13/ 2015
PRQJECT: STA0131- 061 ESTI MATE NO 0005 15: 09: 49
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 0200 ROADWAY

0280 700-70025 F/ A Quality Incentive Payment 76, 705. 950 76, 705. 950
F A 0. 000 0. 00
1. 00000 76, 705. 950 76, 705. 95
0285 700- 70042 F/ A Railroad Fl aggi ng 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0425 202-00250 Rem Pavenent Marking - CO 002 0. 000 0. 000
SF 0. 000 0. 00
2.00000 0. 000 0. 00
0435 900- 00006 Added Item (Dol lar)/ Price Reduction - Overwei ght -180. 000 0. 000
Trucks - MCR #4
DOL -180. 000 -180. 00
1. 00000 -180. 000 -180. 00
CAT 0200 CURRENT AMI  $ 3, 440, 530.52 $ 8,540.49$ 3,429, 998. 02
CAT NOO300 0300 STRUCTURE C-06-M
0290 202-00240 *Renoval of Asphalt Mat (Pl aning) 577.000 577.000
SY 0. 000 0. 00
1. 10000 577.000 634.70
0295 202-00425 *Renoval of Bridge Railing 267. 000 267.000
LF 0. 000 0. 00
8. 15000 267.000 2,176. 05
0300 403-34701 Hot Mx Asphalt (Gading SX) (75) 95. 230 95. 230
TON 0. 000 0. 00
37. 00000 95. 230 3,523.51
0305 411- 03355 Asphalt Cenent Performance G ade (PG 58-34) 5. 700 5.700
TON 0. 000 0. 00
635. 00000 5. 700 3,619.50
0310 411-10255 Emul sified Asphalt (Sl ow Setting) 29. 000 28. 850
GAL 0. 150 0.34
2. 25000 29. 000 65. 25
0315 420-00500 Geotextile (Paving) 49. 000 49. 000
SY 0. 000 0. 00

18. 50000 49. 000 906. 50



CONTI D: C19217 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 19217-BID ESTI MATE RUN 01/ 13/ 2015
PRQJECT: STA0131- 061 ESTI MATE NO. 0005 15: 09: 49
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NOO300 0300 STRUCTURE G- 06-M
0320 515-00120 *Wat er proof i ng ( Menbrane) 576. 000 576. 000
Sy 0. 000 0. 00
17. 75000 576. 000 10, 224. 00
0325 515-00400 *Concrete Seal er 48. 000 48. 000
Sy 0. 000 0. 00
42. 00000 48. 000 2,016. 00
0330 606-11010 *Bridge Rail Type 10R 267. 000 267. 000
LF 0. 000 0. 00
113. 00000 267. 000 30, 171. 00
CAT 0300 CURRENT AMI  $ 53,336.51$ 0.34% 53, 336. 51
CAT NO0301 0301 STRUCTURE G 06-R
0335 202- 00240 *Renmoval of Asphalt Mat (Pl aning) 733. 000 733. 000
Sy 0. 000 0. 00
1. 10000 733. 000 806. 30
0340 202-00425 *Rermoval of Bridge Railing 320. 000 320. 000
LF 0. 000 0. 00
8. 15000 320. 000 2,608. 00
0345 403- 34701 Hot M x Asphalt (Grading SX) (75) 120. 970 120. 970
TON 0. 000 0. 00
37. 00000 120. 970 4, 475. 89
0350 411- 03355 Asphalt Cenent Performance G ade (PG 58-34) 7.300 7.300
TON 0. 000 0. 00
635. 00000 7.300 4, 635. 50
0355 411-10255 Emul sified Asphalt (Sl ow Setting) 37. 100 36. 650
GAL 0. 450 1.01
2.25000 37.100 83. 48
0360 420- 00500 Geotextile (Paving) 99. 000 99. 000
Sy 0. 000 0. 00
18. 50000 99. 000 1, 831. 50
0365 515-00120 *Wat er proof i ng ( Menbrane) 708. 000 708. 000
Sy 0. 000 0. 00
17. 75000 708. 000 12, 567. 00



CONTI D C19217 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 9
PON: 19217-BI D ESTI MATE RUN 01/ 13/ 2015
PRQJECT: STA0131- 061 ESTI MATE NO 0005 15: 09: 49
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NOO301 0301 STRUCTURE G- 06-R
0370 515-00400 *Concrete Seal er 58. 000 58. 000
SY 0. 000 0. 00
42. 00000 58. 000 2,436. 00
0375 606-11010 *Bridge Rail Type 10R 320. 000 320. 000
LF 0. 000 0. 00
113. 00000 320. 000 36, 160. 00
0380 607-53005 *Fence Chain Link (Special) 120. 000 120. 000
LF 0. 000 0. 00
130. 00000 120. 000 15, 600. 00
CAT 0301 CURRENT AMI  $ 81,203.67 $ 1.01% 81, 203. 67
CAT NOO0302 0302 STRUCTURE C-06-P
0385 202-00240 *Renoval of Asphalt Mat (Pl aning) 342. 000 342. 000
SY 0. 000 0. 00
1. 10000 342. 000 376. 20
0390 403-34701 Hot Mx Asphalt (Grading SX) (75) 37.630 37.630
TON 0. 000 0. 00
37. 00000 37.630 1,392.31
0395 411- 03355 Asphalt Cenent Performance G ade (PG 58-34) 2.300 2.300
TON 0. 000 0. 00
635. 00000 2.300 1, 460. 50
0400 411-10255 Enul si fied Asphalt (S| ow Setting) 17. 000 17.100
GAL -0. 100 -0.23
2.25000 17. 000 38. 25
0405 420- 00500 Ceotextil e (Paving) 77.000 77.000
SY 0. 000 0. 00
18. 50000 77.000 1, 424.50
CAT 0302 CURRENT AMI $ 4,691.76 $ -0.23% 4,691.76
CAT NOO400 0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0410 620-00002 Field Ofice (dass 2) 1. 000 1. 000
EACH 0. 000 0. 00
4, 200. 00000 1. 000 4, 200. 00
0415 620-00012 Field Laboratory (O ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
4, 500. 00000 1. 000 4, 500. 00



Page 10

CONTI D C19217 COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 19217-BI D ESTI MATE RUN 01/ 13/ 2015
PRQJECT: STA0131- 061 ESTI MATE NO 0005 15: 09: 49
CURRENT PREV QTY/ AVOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNI T PRI CE
CAT NOO0400 0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0420 620-00020 Sanitary Facility 2.000 2.000
EACH 0. 000 0.00
750. 00000 2.000 1, 500. 00

CAT 0400 CURRENT AMI  $ 10, 200.00 $

0.00$ 10, 200. 00

PRQJIECT TOTAL CURRENT AMI $ 3,589, 962.46 $

8,541.61% 3,579, 429. 96



